Mariposa Park, Project 09-44

Next Steps
Hold Third Community Meeting August 2010
Complete Demolition of Buildings Onsite October 2010
Obtain Council Approval of Conceptual Design October/Nov. 2010
Begin Final Design and Construction Documents December 2010
Approve Plans and Specifications and Authorizes Bidding June 2011
Advertise and Open Bids July 2011
Award Construction Contract August 2011
Construction Begins October 2011

Park Dedication Spring 2012



